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ESTIMATE RUN 05/30/2006

ESTIMATE SUMMARY 17:00:18

CONTID: C15272         ESTIMATE NO: 0001 PROG 2005

PCN: 15272-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 105 Resurf  MP 28.2-32.5 PERCENT TIME:

PROJECT NO: STA 105A-013                  

SH 105 Resurf  MP 28.2-32.5

NAME OF ROAD: SH 105

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 05/25/2006 DATE TIME STARTED 02/10/2006

2635 DELTA DRIVE DATE LET 01/05/2006 DATE WORK BEGAN 05/01/2006

 DATE AWARDED 01/20/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/08/2006 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 02/10/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,378,214.62 PARTICIPATING $ $ 308,601.93

AWARD PROJECT AMT: 1,259,439.92 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,981.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

38.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

22.39%

1,069,612.69

308,601.93

308,601.93

304,620.57

$

$

$

$

308,601.93

0.00

308,601.93

0.00

308,601.93

-3,981.36

0.00

304,620.57

0.00

AMOUNT DUE 304,620.57 304,620.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 304,620.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0
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PCN: 15272-BID    ESTIMATE RUN 05/30/2006

PROJECT: STA 105A-013                  ESTIMATE NO: 0001 17:00:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.000

L S 1.000 2,835.00

2,835.00000 1.000 2,835.00

201-00000  
 

0010 *REMOVAL OF PIPE 10.000 0.000

LF  0.000 0.00

105.00000 0.000 0.00

202-00035  
 

0015 *REMOVAL OF DELINEATOR 92.000 0.000

EACH 92.000 533.60

5.80000 92.000 533.60

202-00090  
 

0020 REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

23.70000 0.000 0.00

202-00220  
 

0025 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.60000 0.000 0.00

202-00250  
 

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,600.000 0.000

CY  2,222.000 96,879.20

43.60000 2,222.000 96,879.20

203-00060  
 

0035 *BLADING 50.000 0.000

HOUR 0.000 0.00

136.50000 0.000 0.00

203-01500  
 

0040 *EROSION BALES (WEED FREE) 30.000 0.000

EACH 6.000 94.50

15.75000 6.000 94.50

208-00011  
 

0045 *SILT FENCE 300.000 0.000

LF  282.000 521.70

1.85000 282.000 521.70

208-00020  
 

0050 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

5,622.00000 0.000 0.00

208-00100  
 

0055 *EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.330 693.00

2,100.00000 0.330 693.00

208-00200  
 



CONTID: C15272         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15272-BID    ESTIMATE RUN 05/30/2006

PROJECT: STA 105A-013                  ESTIMATE NO: 0001 17:00:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000

EACH 0.000 0.00

117.60000 0.000 0.00

210-00011  
 

0065 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

137.00000 0.000 0.00

210-00012  
 

0070 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

210-00013  
 

0075 *SEEDING (NATIVE) 4.300 0.000

ACRE 0.300 220.50

735.00000 0.300 220.50

212-00006  
 

0080 *SOIL CONDITIONING 4.300 0.000

ACRE 0.300 1,392.00

4,640.00000 0.300 1,392.00

212-00032  
 

0085 *MULCHING (WEED FREE HAY) 4.300 0.000

ACRE 1.800 1,227.60

682.00000 1.800 1,227.60

213-00002  
 

0090 MULCH TACKIFIER 860.000 0.000

LB  60.000 123.00

2.05000 60.000 123.00

213-00061  
 

0095 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000

L S 0.500 1,207.50

2,415.00000 0.500 1,207.50

250-00100  
 

0100 *HEALTH AND SAFETY OFFICER 20.000 0.000

HOUR 0.000 0.00

99.50000 0.000 0.00

250-00110  
 

0105 *MATERIAL SAMPLING AND DELIVERY 6.000 0.000

EACH 0.000 0.00

147.00000 0.000 0.00

250-00120  
 

0110 *SOLID WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

52.50000 0.000 0.00

250-00210  
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PCN: 15272-BID    ESTIMATE RUN 05/30/2006

PROJECT: STA 105A-013                  ESTIMATE NO: 0001 17:00:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HAZARDOUS WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

231.00000 0.000 0.00

250-00220  
 

0120 *HYDRATED LIME 190.000 0.000

TON 84.330 8,411.92

99.75000 84.330 8,411.92

307-00000  
 

0125 HOT MIX ASPHALT (PATCHING) (ASPHALT) 150.000 0.000

TON 50.800 3,987.80

78.50000 50.800 3,987.80

403-00720  
 

0130 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 12,217.000 0.000

TON 0.000 0.00

42.50000 0.000 0.00

403-34721  
 

0135 *COLD BITUMINOUS PAVEMENT (RECYCLE) 55,533.000 0.000

SY  31,715.000 88,802.00

2.80000 31,715.000 88,802.00

406-09500  
 

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 12,838.000 0.000

GAL 0.000 0.00

0.80000 0.000 0.00

411-10255  
 

0145 *RECYCLING AGENT 45,400.000 0.000

GAL 21,535.000 25,842.00

1.20000 21,535.000 25,842.00

411-90040  
 

0150 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 20.000 0.000

SY  0.000 0.00

26.25000 0.000 0.00

420-00100  
 

0155 *RIPRAP (9 INCH) 1.000 0.000

CY  0.000 0.00

89.00000 0.000 0.00

506-00209  
 

0160 *RIPRAP (18 INCH) 13.000 0.000

CY  0.000 0.00

89.00000 0.000 0.00

506-00218  
 

0165 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 0.000

TON 0.000 0.00

465.00000 0.000 0.00

507-00400  
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PCN: 15272-BID    ESTIMATE RUN 05/30/2006

PROJECT: STA 105A-013                  ESTIMATE NO: 0001 17:00:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE CLASS B (MISCELLANEOUS) 7.600 0.000

CY  0.000 0.00

1,653.60000 0.000 0.00

601-01025  
 

0175 *REINFORCING STEEL (EPOXY COATED) 302.000 0.000

LB  0.000 0.00

6.30000 0.000 0.00

602-00020  
 

0180 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,988.000 0.000

LF  0.000 0.00

14.70000 0.000 0.00

606-00301  
 

0185 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,016.30000 0.000 0.00

606-01370  
 

0190 *END ANCHORAGE (FLARED) 18.000 0.000

EACH 0.000 0.00

1,386.90000 0.000 0.00

606-02005  
 

0195 FENCE (TEMPORARY) 300.000 0.000

LF  0.000 0.00

4.95000 0.000 0.00

607-11580  
 

0200 CURB TYPE 6 (SECTION M) 475.000 0.000

LF  0.000 0.00

6.30000 0.000 0.00

609-60011  
 

0205 *DELINEATOR (FLEXIBLE) (TYPE I) 75.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

612-00041  
 

0210 *DELINEATOR (FLEXIBLE) (TYPE III) 37.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

612-00043  
 

0215 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

1,116.00000 0.000 0.00

615-00030  
 

0220 12 INCH CULVERT PIPE 30.000 0.000

LF  0.000 0.00

35.80000 0.000 0.00

617-00012  
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PCN: 15272-BID    ESTIMATE RUN 05/30/2006

PROJECT: STA 105A-013                  ESTIMATE NO: 0001 17:00:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MOBILIZATION 1.000 0.000

L S 0.500 43,178.00

86,356.00000 0.500 43,178.00

626-00000  
 

0230 *EPOXY PAVEMENT MARKING 275.000 0.000

GAL 0.000 0.00

60.90000 0.000 0.00

627-00005  
 

0235 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 825.000 0.000

GAL 191.000 5,815.95

30.45000 191.000 5,815.95

627-00012  
 

0240 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

20.000 0.000

SF  0.000 0.00

15.75000 0.000 0.00

627-30410  
 

0245 *FLAGGING 1,500.000 0.000

HOUR 593.500 12,077.73

20.35000 593.500 12,077.73

630-00000  
 

0250 *TRAFFIC CONTROL INSPECTION 30.000 0.000

DAY 12.000 384.00

32.00000 12.000 384.00

630-00007  
 

0255 *TRAFFIC CONTROL MANAGEMENT 50.000 0.000

DAY 16.000 6,000.00

375.00000 16.000 6,000.00

630-00012  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000

EACH 3.000 32.10

10.70000 3.000 32.10

630-80341  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 0.000

EACH 14.000 149.80

10.70000 14.000 149.80

630-80342  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 0.000

EACH 5.000 53.50

10.70000 5.000 53.50

630-80343  
 

0275 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 15.750 0.000

SF  7.500 122.63

16.35000 7.500 122.63

630-80344  
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PCN: 15272-BID    ESTIMATE RUN 05/30/2006

PROJECT: STA 105A-013                  ESTIMATE NO: 0001 17:00:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 2,677.00

2,677.00000 1.000 2,677.00

630-80355  
 

0285 *DRUM CHANNELIZING DEVICE 134.000 0.000

EACH 67.000 716.90

10.70000 67.000 716.90

630-80360  
 

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

10.70000 0.000 0.00

630-80363  
 

0295 *CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

31.10000 0.000 0.00

630-80370  
 

0300 *TRAFFIC CONE 150.000 0.000

EACH 75.000 412.50

5.50000 75.000 412.50

630-80380  
 

0305 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

3,675.00000 0.000 0.00

630-85010  
 

0310 F/A MINOR CONTRACT REVISIONS 44,150.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0315 F/A ASPHALT PAVEMENT INCENTIVE 41,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0320 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0325 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0330 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 15272-BID    ESTIMATE RUN 05/30/2006

PROJECT: STA 105A-013                  ESTIMATE NO: 0001 17:00:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A QUALITY INCENTIVE PAYMENT 18,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0340 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0345 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0350 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588  
 

0390 ADDED ITEM (HOUR)/ PUBLIC INFORMATION SERVICES 31.500 0.000

HOUR 31.500 3,685.50

117.00000 31.500 3,685.50

900-00010  
 

CAT 0200 $308,076.93 308,076.93CURRENT AMT 1,339,726.42 $$

CAT NO0300 STRUCTURES 

0355 *REMOVAL OF ASPHALT MAT (PLANING) 256.000 0.000

SY  0.000 0.00

15.60000 0.000 0.00

202-00240  
 

0360 *REMOVAL OF BRIDGE RAILING 184.000 0.000

LF  0.000 0.00

12.15000 0.000 0.00

202-00425  
 

0365 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 28.000 0.000

TON 0.000 0.00

42.50000 0.000 0.00

403-34721  
 

0370 *BRIDGE RAIL TYPE 10R 184.000 0.000

LF  0.000 0.00

166.00000 0.000 0.00

606-11010  
 

CAT 0300 $0.00 0.00CURRENT AMT 37,963.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 FIELD OFFICE (CLASS 1) 0.000 0.000

EACH 0.000 0.00

4,672.00000 0.000 0.00

620-00001  
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PCN: 15272-BID    ESTIMATE RUN 05/30/2006

PROJECT: STA 105A-013                  ESTIMATE NO: 0001 17:00:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 FIELD LABORATORY (CLASS 1) 0.000 0.000

EACH 0.000 0.00

4,042.00000 0.000 0.00

620-00011  
 

0385 SANITARY FACILITY 1.000 0.000

EACH 1.000 525.00

525.00000 1.000 525.00

620-00020  
 

CAT 0400 $525.00 525.00CURRENT AMT 525.00 $$

PROJECT TOTAL 308,601.93 $ 308,601.93CURRENT AMT 1,378,214.62 $$


